

₹ The X-33 Program Update

Charlie Dill, X-33 Assistant Program Manager



Next Generations ST Day 2000: Risk Reduction for the

Oct. 11 - 12, 2000




100 M

Program Objectives and Plans

X-33 Configuration


Technologies

X-33 Assembly and Test Status




"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

Program Overview




"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

X-33 Elements



"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update Al LH₂ Tank Design Aircraft-like Operations: Two Seven-Day Turnarounds and One Two-Day Turnaround During Flight Test Series



Flight 6 Additional Increment of Real Gas Effects

Flight 1 Benign Thermal and Structural Loads

Flight 7 Same Additional Increment
Flights 8-15 Margin to Repeat Specific Flight Profiles,
Data Points

Flight 4 Transition From Laminar to Turbulent Flow

Real Gas Effects

Flight 3

Intermediate

Flight 2


Flight 5 Max Speed

"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

Expanding The X-33 Envelope

- ▶ Demonstrate Aircraft-like Reusability, Maintenance and Scheduling
- Flying One (1) Two-day Turnaround Flight. Flying Two (2) Consecutive Seven-day Turnaround Flights.
- Robust Metallic TPS System
- Achieve Thermal Protection System Multi-use Operating Limits.
- Panel Seal Designs
- Attachment System/Replaceability
- Composite Liquid Hydrogen Tank Mfg Processes/Assembly **Techniques**
- Linear Aerospike Engine
- **Performance**
- Plume/Vehicle Flowfield Interaction
- Vehicle Health Monitoring System
- Fiber Optic Strain & Temperature Sensors
- Fiber Optic Hydrogen Leak Detection Sensors
- Aerothermal Environment Prediction Verification
- Measure Surface Catalysis Caused by Atomic Oxygen
- Measure Boundary Layer Transition

Technologies Demonstrated




Overall Assembly 75% Complete


"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

Vehicle Assembly in Palmdale

Overall Assembly 75% Complete









"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update X-33 Assembly Floor


Crews Wiring X-33's Avionics Bay Within Primary Assembly Structure



"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

X-33 Assembly Floor





View Left to Right


View Looking Aft


Modified F-15E Strut / F-16 Tire/Wheel

"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

Nose Landing Gear


RCS Auxiliary Propellant Tank and Control Valve Pallets






Avionics Bay


Systems Installations



Tails




Canted Fins



Body Flaps

"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update **Canted Fins and Tails**

Upper Surface TPS AFRSI/FRSI Blankets






Metallic TPS Fit Test




Metallic TPS Panel Layout




"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

Thermal Protection System



- Test Conducted on Structural
 Test Article (STA) Identical
 to X-33 Flight Tank
- Successfully Completed LO₂ Flight Tank Structural Verification
- STA Tank currently at Glenn Research Center for Propellant Densification Tests

LO₂ Tank Testing at MSFC



Technology

- Graphite/epoxy Composite Material
- Primary Load Structure
- Complex Lifting Body Geometry
- Unique Stand-off Structure Thermal Shield Internally Cooled

• Status

- First Test Tank Suffered Lobe Skin Delamination Following Simulated Launch Loads With Full Load of LH₂
- Subscale Testing Was Successful
- Joint NASA/Lockheed Martin Team Conducted Complete Failure Investigation
- Further Development Required for Large Scale Cryogenic Tanks Serving As Primary Structure

"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update LH2 Composite Tank Test at MSFC

Single Engine

Replace with Quick jine Moyie

Unprecedented Success With Extensive Test Program
 Gingle Thruston 42 Tests 106 Seconds

Single Thruster: 13 Tests, 985 Seconds


Multi Cell: 10 Tests, 49 Seconds

Powerpack: 17 Tests, 1506 Seconds

Single Engine: 14 Tests, 1563 Seconds
 No Test Cutoffs Due to Hardware Malfunction

Achieved Full Power Level on 6th Test

Dual Engine Testing to Begin in October(Flt. Engines)




Dual Engine Assembly


"ST Day 2000: Reducing Risk for the Next Generations" - X33 Update

XRS-2200 Aerospike Engine,


Completed 25 - Acre, \$32 Million X-33 Flight Operations Center on Edwards Air Force Base, Calif.




Flight Operations Center



Translating Shelter and Strong Back with Weight Simulator



Eight-Person Control Room



Strong Back with Weight Simulator

Flight Operations Center